QTRC
505 East Huntland Drive

Suite 250
Austin, TX 78752

May 6, 2015
TRC Solutions Project No. 182978

Mr. Gary Moore
U.S. EPA Region 6

1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

Re:  Weekly Progress Report
Falcon Refinery Superfund Site
Ingleside, San Patricio County, Texas
TXD 086 278 058

Dear Mr. Moore:

On behalf of the National Oil Recovery Corporation (NORCO), TRC Solutions (TRC) submits
this Weekly Progress Report on the Removal Action Activities at the Falcon Refinery Federal
Superfund Site to the United States Environmental Protection Agency for your review.

If you have any questions, comments, or concerns, please do not hesitate to contact me at
(512) 699-9931.

Sincerely,
TRC

Alonzo G. Arredondo
Senior Geologist
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WEEKLY PROGRESS REPORT - Falcon Refinery Federal Superfund Site,
Ingleside, TX;

1. TASKS NECESSARY TO COMPLETE THE REMOVAL ACTIONS (NOVEMBER 7, 2011
TO COMPLETION OF PROJECT)

Tank 21 — This tank base contains K-169 from Tanks 17, 18, 21, 23, 24, 10 and 27. This
waste must be transported and disposed of at U.S. Ecology facility in Robstown, TX.

Tank 7 — This tank requires the removal of liquids, tank bottoms and demolition.

Tank N1 — This tank requires the removal of liquids, tank bottoms and demolition.

Tank N2— This tank requires the removal of liquids, tank bottoms and demolition.

Butane Tank - This tank requires the removal of tank bottoms and demolition.

Tank 30 — This tank requires the removal of liquids, tank bottoms and demolition.

Tank 12 - This tank requires the removal of liquids, tank bottoms and demolition.

Facility Pipes — The pipes that contain material will be carefully handled to allow for the

removal of the contents within them.

2. THE SCHEDULE OF ACTIVITIES TO COMPLETION DATE (DEC 31, 2011)

Tank N1 — Removal of liquid, bottoms and demolition:
Tank N2 — Removal of liquid, bottoms and demolition:
Tank 7 — Removal of liquid, bottoms and demolition:
Tank 21 base — Transportation/disposal of K-169 waste:

Butane Tank - Removal of bottoms and demolition:

Tank 30 — Removal of liquid, bottoms, roof and demolition:

Tank 12 — Removal of liquid, bottoms, roof and demolition:

Tank 26 — Treatment of water, recycling of oil, centrifuging
sludge, and disposal of residual solids at U.S. Ecology:
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Dec. 5to Dec. 9, 2011
Dec. 5to Dec. 9, 2011
Dec. 5to Dec. 9, 2011
Dec. 5to Dec. 9, 2011
Dec. 12 to Dec 31, 2011
Dec. 12 to Dec 31, 2011

Dec. 12 to Dec 31, 2011

Upon TCEQ'’s Authorization



Facility Pipes — The material that remains in the facility piping will be removed as the
tanks and connecting pipelines are demolished.

Refinery Units - The demolition of the refinery units will begin in the eastern section of
Process Area #1 (south of Tanks N1 and N2). A proposal for the demolition of a portion
of Process Area #1 has been requested from the demolition contractor. We expect to
receive the proposal in the week of December 5, 2011.

3. PROJECT ACTIVITIES COMPLETED THIS REPORTING PERIOD (NOV 28 — DEC 5, 2011)

Demolition of Tank 27 - On November 15, 2011 NORCO authorized the demolition of
Tanks 27 and Tank 10. The demolition of Tank 27 was completed on November 25,
2011. The recycling of the metal was conducted this week. Additional recycling of metal
will be performed when the demolition contractor returns on December 5, 2011.

4. ACTIVITIES PLANNED FOR NEXT WEEK (DEC 5 -9, 2011)

Tank 10 Demolition — The demolition of Tank 10 will commence this week as the
weather becomes favorable (low winds) for the removal of the aluminum shroud and
fiberglass insulation from this tank.

Tank N1 - A cost proposal to complete the removal of water, sludge and demolition of
this tank has been received from the contractor. This tank is scheduled for removal /
demolition and recycling on the week of November 28, 2011.

Tank N2 - A cost proposal to complete the removal of water, sludge and demolition of
this tank has been received from the contractor. This tank is scheduled for removal /
demolition and recycling on the week of November 28, 2011.

Tank 7 - A cost proposal to complete the removal of water, sludge and demolition of this
tank has been received from the contractor. We anticipate removing water from this tank
on the week of November 28, 2011.

Tank 21 - A cost proposal to transport and dispose of the K-169 hazardous waste in this
tank base has been submitted and approved. An approved delivery schedule must be
received from U.S. Ecology before waste can be transported from the Falcon site. We
anticipate loading boxes for transport during the week of November 28, 2011 and
disposal on December 2, 2011.

5. ISSUES ENCOUNTERED

None this week
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